Region 10 Vision, Mission, Strategic Priorities and Goals

July 1, 2016-June 30, 2019

Vision: Providing a seamless and integrated workforce delivery system for businesses and individuals by:

- 1. Ensuring accessibility for all individuals, including those with barriers to employment.
- 2. Sustaining and strengthen regional economic growth through innovative sector partnerships
- 3. Creating pathways that connect a pipeline of educated and skilled workers to current and emerging industries leading to self-sufficient careers.

Mission: Effectively contributing to Iowa's Creative Corridor's quality of life by connecting businesses and individuals to workforce solutions.

Strategic Priorities and Goals:

Priority #1. Community Awareness of Integrated Workforce System: Design an integrated workforce system that focuses on increased awareness of the workforce system with external customers (businesses) and internal customers (four core partner programs).

Goal	Responsible Party	Estimated Date	Progress Report
1.1 Develop a Workforce	Core Partners	June 30, 2017	July-September 2016: Joint workgroup (4 core
System Orientation for use			partners) working on integrating business service
with Businesses and			activities.
Customers.			October 2016: Report out to full staff with an action
			plan ready to implement.
			December 2016-Implementation Workgroup
			Meeting. Starting to work on implementation of
			business services joint outreach and orientation.
			March 2017-Workgroup team met with KCC
			Marketing. Will be developing an outline and

	1	1
		gathering video for a short 3 minute video to be used
		with new enrollments, on facebook and with
		partners to share what workforce system means.
Core Partners	December 31, 2017	July-September 2016: Joint workgroup (4 core
		partners) working on integrating outreach activities
		and education the public on the full workforce
		'system' of services.
		October 2016: Report out to full staff with an action
		plan ready to implement.
		December 2016-Implementation Workgroup
		Meeting. Starting to work on implementation of
		activities, including a tool for staff and partners to
		know and understand all WIOA services, activities
		and referral process.
		Jan-March 2017-Teams have developed a referral
		tool for staff and partners. Almost ready for print.
		Developing "display boards" outlining all workforce
		services to be displayed with all partners and used at
		job fairs, etc.
All Workforce	Ongoing	June 2016-Team members attended WIOA
Partners		conference.
		September 2016-Team members attended training
		on enter business services
		October 2016-Workforce Partner In-Service. Teams
		will present on work group efforts, field questions.
		December 2016-Implementation Workgroup
		Meeting. Starting to work on implementation of
		activities, including a tool for staff and partners to
		know and understand all WIOA services, activities
		and referral process. Developing electronic referral
		tool.
		February 2017-All 4 core partners completed a day
		long training together. Worked on teamwork and
		All Workforce Ongoing

			partnership with an outside speaker. Collected next steps from team members, and surveyed team members on what we should do to keep momentum going. Developing ongoing trainings, and silo- breaking activities. June 2017-Completed COLORS training with all staff. May-June 2017-Planning fall team building activities at Camp Wapsi.
1.4 Develop a referral process between the four core programs which includes a hand off and follow up process.	Core Partners	December 31, 2017	July-September 2016: Joint workgroup (4 core partners) working on developing a more efficient referral tool and method. October 2016: Report out to full staff with an action plan ready to implement. Jan-March 2017-Team is researching options for making electronic referrals. SmartSheet is being researched as a quick tool. May 2017-Also looking at a google doc that can be shared among partners. GeoSolutions software system train-the-trainer training begins in May. Will be sending several staff to start transition process. New system has built in referral tool.
1.5 Inform customers of career pathways and occupations that lead to self-sufficiency.	Core Partners with Sector Boards	June 30, 2018	June 2016-RWDB met with Advance Mfg Sector Board to learn about pathways and workforce needs September 2016-RWBD met with Customer Service/Insurance/Banking Sector Board to learn about pathways and workforce needs. November 2016-Hosted apprenticeship awareness event with 23 businesses and 11 job seekers. May 2017-Promoting and recruiting non-native English speakers to a free Transportation Communication class that educates them on the various career pathways in transportation and

logistics and prepares them to enter into those
training programs.
June-July 2017-Preparing to host Industry Sector
Board facilitators for a lunch and learn with
workforce partners.

Priority #2. Preparation of the Workforce: Design, develop and offer training for individuals, including those with barriers to employment--to prepare for current and emerging industry workforce skill requirements. Support the region?s workforce through pathways that provide advanced, skilled and future ready workers.

Goal	Responsible Party	Estimated Date	Progress Report
2.1 Design and develop	Core Partners	June 30, 2017	November 2016-Meeting with Financial
career exploration and			Services/Insurance/Customer service board to review
training pathways (including	Advanced		next steps to increasing partnerships between
basic, soft and hard skills),	Manufacturing Sector		IowaWORKS and this board.
especially focused on	Board		November 2016-January 2017-Met with leadership
Advanced Manufacturing			of Financial Services/Customer Services/Insurance
and Financial	Financial		sector board. They identified an outline for basic
Services/Insurance/Customer	Services/Insurance		customer service and industry training/awareness
Service sector board	and Customer Service		that could be completed through IowaWORKS
pathways.	Board		workshops. They will be working with the full board
			to outline what this might look like and help with
			implementing by offering their time/tours/locations
			for portions of the workshops. Sector board
			leadership would like to present to WIOA partners to
			educate on their industry and workforce needs.
			May – June 2017-Transportation Communication
			and pathway class held and participants reviewed
			and selected next step in pathway. Assisted with
			additional support and referrals to continue on
			pathway.

2.2 Provide training	Core Partners	Ongoing	To be completed-FS/I/CS sector board leadership
information on STEM and		June 30, 2017	would like to present to WIOA partners to educate
high-demand occupations in		(aligned with goal	on their industry and workforce needs.
the Creative Corridor.		2.1)	
2.3 Provide tools, resources,	Core Partners	Ongoing	Ongoing-Support services proved to customers in
and services to reduce			training.
barriers to work and			
education/training.			
2.4 Align partner services to	Core Partners	December 31, 2017	Fall 2016-Developed a referral tool. Workgroup of
training pathways to reduce			local core partners is turning tool into a more user-
barriers and ensure			friendly online/fillable form. Goal is to complete by
customers receive needed			January 2017 and present to all workforce partners.
support.			December 2016-Implementation workgroup met to
			begin turning tool into electronic format. Plan to
			present to full workforce partner system team at
			January partner meeting.
			February-March 2017-Development of a basic skills
			in transportation certificate targeting ESL
			participants to help them pathway into Class A, B
			and Transportation Specialist training
			May 2017-Class began in May with 9 students.
2.5 Expand access to	Core Partners	June 30, 2017	Ongoing-FS/Ins/Banking creating IowaWORKS
training and education		,	workshops around sector needs. Discussed using
opportunities through the use			online modules created by businesses, or linking into
of distance learning tools,			businesses directly to facilitate portions of training.
videoconferencing, and other			July 2017-Will begin implementation talks with
technology.			Industry Sector Board facilitators in July 2017 at
			lunch and learn meetings.
2.6 Co-enroll participants in	Core Partners	Ongoing	December 2017-Implementation workgroup is
core partner programs as		- 68	finalizing a flip charge to help WIOA staff,
appropriate to provide			workforce partners, and customers have a clear
participants with access to			visual on what services are available, who might be
r ····r·······························			eligible and how to connect.

needed and available	March 2017-Flip chart "referral tool" almost ready
services.	for print.
	June 2017-Final referral tool edits submitted. Final
	product being updated and prepared for printing.
	Strong request for this tool among not just staff, but
	other partners. Video received final edits and is
	being prepared for final version.

Priority #3. Effective Business Engagement: Engage more effectively and widely, and collaborate more extensively with employers in workforce planning. Provide access to individuals with workforce resources aligned to business needs and the region's current and emerging sectors to bolster regional workforce competitiveness.

Goal	Responsible Party	Estimated Date	Progress Report
3.1 Support all regional	Core Partners	Ongoing	November 2017-Meeting with FS/Ins/CS board to
sector board work focusing			review meeting with RWDB in September and
on Advanced	RWDB		identify areas for increased partnership.
Manufacturing, Financial			Ongoing-Working with leadership of FS/Ins/CS
Services/Insurance/Customer			Sector Board to present to WIOA staff on industry
Service, and STEM by			and workforce needs.
ensuring alignment to			May 2017-Transportation Communication class and
regional workforce			pathway options for non-native English speakers.
needs/demands.			
3.2 Create workforce	Core Partners	Ongoing	Ongoing-Developing in house workshops around
system programming aligned			FS/I/B sector needs. Discussed using online
to local business	RWDB		modules created by businesses, or linking into
demands/needs.			businesses directly to facilitate portions of training.
	Sector Boards		
			January-February 2017-Developing in partnership
			with ABE/ESL a pre-training/pre-employment
			pathway for IAC impacted workers including
			additional courses for these workers within
			computer literacy, ESL classes, linkage with

			ongoing job readiness and job search classes, that pathway into employment or additional training.
3.3 Integrate current apprenticeship career	Core Partners	June 30, 2018	November 2017-Hosted an apprenticeship awareness event with 23 businesses and 11 job
opportunities into career and training pathways and expand apprenticeship opportunities with regional	Apprenticeship Employers	Ongoing	seekers. Have developed 2 new leads for businesses interested in apprenticeships and are helping 5 job seekers enter into more intensive services.
employers.			December – January 2017-Several apprentices impacted by recent layoffs at several companies. Enrolling and serving these apprentices by continuing their classroom training and helping them connect with similar apprenticeship opportunities in the region.
			June 2017-Wrapping up SP-NEG and JD-NEG grant activities with participants. Continuing to develop pipelines of workers for current and new apprenticeship opportunities. Continuing services as allowed through formula DW funds for enrolled participants.
3.4 Develop systems to better prepare and help individuals with barriers to employment to enter into training career opportunities and long-term employment.	Core Partners	Ongoing	January-February 2017-IowaWORKS is developing in partnership with ABE/ESL a pre-training/pre- employment pathway for IAC impacted workers including additional courses for these workers within computer literacy, ESL classes, linkage with ongoing job readiness and job search classes, that pathway into employment or additional training.